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Subsystem
Preliminary

Delivery
Memo to CM

Delivery to
CERES CM

Delivery to
Langley DAAC

Reason for Delivery
CERESlib
Delivery
Needed

New
PGE(s)

TISA Averaging
(Subsystem 8 
only)

August 8 August 22 August 29 Support TRMM and Terra Beta1 SYN, AVG, and 
ZAVG processing.

CERESlib August 15 August 29 September 5 Inversion modifications.

Inversion August 15 August 29 September 5 New Terra ADM algorithms and coefficients to 
support Terra Beta5 SSF processing.

X X

Clouds August 15 August 29 September 5 Support Terra Edition2-QC SSF processing.

Instantaneous 
SARB

Mid-September Updated PGE CER5.0P1 to support Aqua Beta1 
CRS processing.

Synoptic SARB Mid-Late September Support Terra and Aqua Beta1 SYNI process-
ing.  Full delivery if it also corrects TRMM pro-
cessing problem, otherwise delta delivery.

GGEO Late September Support ValR9 processing.

Clouds Late September Support Aqua Beta2 SSF processing.

TISA Gridding
(Subsystem 6 
only)

Late October Support Terra Beta3 and Aqua Beta1 FSW pro-
cessing using new CRS parameters.

Synoptic SARB ??? Support TRMM Edition2C SYNI processing.

Clouds ??? Support TRMM VIRS-only processing from 
August 2001 through August 2002.


